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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 013 Date: 03-Mar-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 176

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 7:00 AM. Crews had to work on E - 2 E - 3 , & E - 3 - E - 4
permanent bolts installation , work on the top plates , bottom stiffeners welding , & work on the temporary
adjustment brackets . Crews started at 7:00 AM.

James , Chun , Sangtao , & Jinquan had to weld on the vertical stiffeners between E - 1 & E - 2 .
Crews had to clean , grind , calibrate the welding machine & heat the locations of the welds .

Sangtao had to work on D 1 , D 2 , D 3 & D 5 vertical stiffeners . He started to weld D1 at 9:00 AM.
At 12:00 PM. He had completed D1 & D 4 ( 1 side ) . At 3:30 PM. He had completed D 2 , & D 3 .
At 5:10 PM. He had completed D 5 .

James had to work on D 7 , D 8 , & D 9 , & D 10 vertical stiffeners . He started his 1st pass on
D10 at 9:05 AM. At 12:00 PM. He had completed D10 , & was working on D 8 . At 3:30 PM. He had
completed D 8 , D 6 , & D 7. At 3:15 PM. He had completed D 9

Jinquan had to work on D12 , D 13 , D 14 , & D15 , & D 16 vertical stiffeners . He started the 1st
pass on D16 at 9:00 AM. At 12:00 PM. He had completed D14 , D 16 . At 3:30 PM. He had completed D13
, & D15 . At 5:20 PM. He had completed D12 .

All welds were on one side of the stiffeners or 70 % of the total weld on the vertical stiffeners .

Jordan , Chun Foi , & Lloyd had to work with all crews. They had to divide the work , monitor
the heat , supply materials , help grinding , vacuuming , cleaning , & work on the preparations .

All crews had to wrap up their tools & equipment. They left at 5:30 PM.
Scott , Bernie , Gary , & Michael were on the site at all time .

Earl & Ian had to work on the bottom of the OBG . Crews had to work on the temporary adjustment
brackets between E - 1 & E - 2 . They had to remove the existing brackets , cut the donut plates from the
bottom , & grind their locations .

In addititon to that , crews had to prepare for the remaining brackets to be installed between E - 2 &
E - 3 . Crews started at 7:30 AM. They had to place the heating unit for E - 1 E - 2 on the South wing .
They left at 3:30 PM. to help on the top plate welding preparations .

Mitch , Rory , Jeremy , Kenneth , & Lloyd had to work on the top plates . Check Thanh Li for the
employees hours , & all activites for the top plates weld . Tom , Jessie , Jim , Michael & Scott were on the
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site .

Bolting crews had to work on the U rib stiffeners in E- 2 , E - 3 , & E - 4 . Crews had to install the
A - 325 permenant bolts .

Carlos & Steve had to work on E - 3 , E - 4 U ribs stiffeners connections . Crews had to work on U
ribs # 2 , 4 , & 6 , they had to align , place the filler plates , & place few bolts on each side of the U rib
. Roberto , Joshua , Carlos , & Hayes left at 11:00 AM. to work on lifting & mobilizing W - 1 .

All other employees had to work on the U ribs between E - 2 & E - 3 . Crews had to sort their bolts
washers , & nuts . Crews were done at 7:25 AM. They started to install botls 7:30 AM.

In addititon to that , crews had to change in 2 locations the permanent bolts to comply with length
botling requirments , & house keeping . All crews were done at 3:15 PM. They left at 3:30 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

3.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

3.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

3.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

JNM JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

JNM JINQUANG HAIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 4.00 0.00 0.00 4.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 4.00 0.00 0.00 4.00

JNM PAUL GOODIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO HERNENDEZIronworker 4.00 0.00 0.00 4.00

JNM HAYES BATISTEIronworker 4.00 0.00 0.00 4.00

JNM Chun FIndustrial Hygienist 8.00 2.00 0.00 10.00
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